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Meeting Minutes Transmittal

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Building, Room 2100
Richland, Washington

July 9, 1996
1:00 p.m. to 2:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers M'"ting/Notice of Deficiency (NOD) Workshop Meeting.

Date:
ony C Mc arns, Unit Manager,

ZVI
Date: Z 6

nggang Ma, Uni Manager, Was ington State Department o f Eco l ogy

Waste Receivjng a^Processing 1, WHC Concurrence

Date: r,l 7 ^
Chpirs t opW J. Lewis, Contractor Representative, WHC

PURPOSE: Discuss permitting process and NOD Workshop.

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Meeting Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - DOE Letter
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Attachment 1

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Building, Room 2100
Richiand, Washington

July 9, 1996
1:00 p.m. to 2:00 p.m.

AGENDA

WASTE RECEIVING AND PROCESSING

1. Introductions

2. Approval of past UMM minutes (Ecology/RL/WHC)

3. Interpretation of Initiate Operations for WRAP I (RL/WHC) R.J.
Bottenus/A.C. McKarns

4. Status of WRAP Dangerous Waste Permit Modification (Ecology/RL/WHC) C.J.
Lewis/J.F. Williams Jr.

5. Action items (Ecology/RL/WHC)J.F. Williams Jr.

• Previous action items

• New action items

6. Set next meeting date (Ecology/RL/WHC)J.F. Williams Jr.

• Tentative dates

• Proposed topics

7. Workshop (Chapters 7, 10, and 12)



Attachment 2

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Building, Room 2100
Richland, Washington

July 9, 1996
1:00 p.m. to 2:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Introductions

Mr. R. Bley (DOE-RL) was introduced. Mr. T. McKarns (DOE-RL) was
represented by Mr. M. Ciminera (GSSC).

2. Approval of Past UMM Minutes

The June 4, 1996 Unit Manager Meeting minutes were approved.

3. Interpretation of Initiate Operations for WRAP I

During the June 4, 1996 Unit Managers Meeting, Mr. F. Ma (Ecology)
requested an interpretation of initiate operations.

Mr. S. Norton (WHC) stated DOE-RL/WHC's interpretation of initiate
operations as follows: 1) Facility utilities are functioning and
authorization for occupancy has been approved; 2) Systems are
functioning to allow receipt of waste drums into the shipping and
receiving area; 3) Systems are functioning to allow verification of
drummed waste.

Mr. Ma inquired about verification. Mr. Norton responded that initial
varication operations would include the nondestructive examination and
nondestructive assay (NDE/NDA). Mr. Ma asked about a schedule for total
capability of the facility. Mr. Norton stated that initiate operations
(NDE/NDA) is scheduled for March 31, 1997: The out year planning draft
show the low-level line, restrictive waste management area and the
glovebox area starting the end of May 1997; and the transuranic (TRU)
waste line ready to start the end of September 1997. These planning
documents will be available for review as in the past.

Mr. Ma referred to the Tri-Party Agreement (TPA) definition of initiate
operations. Mr. J. Bottenus (WHC) responded that the TPA states,
complete WRAP I module construction and initiate operation. Mr. Ma
asked if the intent for initiation of operation had always been a
partial operation of the facility. Mr. Bley responded that there had
always been agreement among the parties that the TRU line would be
delayed a year and a half; and that the delay in initiate operations of
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the low-level line had developed within the last 30 days, due to a
continuing problem with incorporating engineering change notices (ECNs)
into the design. Mr. Bley stated that the design changes will not pose
serious delays. Mr. Norton reiterated DOE-RL/WHC's position that start-
up of the NDE/NDA meets the intent of the milestone.

4

5

Mr. Ma stated that he would discuss DOE-RL/WHC's interpretation of
initiate operation internally, and provide a response to Mr. Williams
and Mr. Lewis.

Status of WRAP Dangerous Waste Permit Modification

Mr. Williams reported that Ecology's comments are being incorporated
into Chapter 3A, which comprises the Waste Analysis Plan ( WAP). Mr.
Williams noted that a meeting was held to discuss the WAPs for solid
waste to ensure consistency. Mr. Lewis stated that Chapters 6 and 8 are
on hold until the WAP has been revised and submitted to Ecology for
review.

Action Items

• Previous action items

6-4-96:1, WHC (J. Williams) will identify the next chapters for review
and provide them to Ecology by the June 14, 1996.

Mr. Williams identified chapters 7, 10 and 12 for review. This action
item was closed.

6-4-96:2, WHC (C. Lewis) will provide Ecology graphics for Chapter 2 of
the Part B Permit Application by the next UMM.

Mr. Lewis provided Ecology the graphics on 7-9-96, closing this action
item.

6-4-96:3, WHC to initiate discussion with DOE-RL to provide Ecology with
concurrence regarding operations start-up.

A discussion was held during this meeting. DOE-RL/WHC provided their
definition for initiate operation. Mr. Ma will provide a response
following an internal discussion. This action item remained open.

• New action items

1) Mr. Ma will provide a response to DOE-RL/WHC's interpretation of
initiate operation.

2) Mr. Williams will provide Mr. Ma a copy of the DOE-RL letter which
states DOE-RL/WHC's position regarding initiate operation.
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6. Set Next Meeting

• Tentative date

The next meeting is scheduled for August 27, 1996.

• Proposed topics

Proposed topics may be submitted to J. F. Williams Jr.
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Attachment 3

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Building, Room 2100
Richland, Washington

July 9, 1996
1:00 p.m. to 2:00 p.m.

Attendance List

Name Or anization Phone #

Joel Williams Jr. WHC-ES 376-4782

Michael Ciminera GSSC 946-3681

Christo p her Lewis WHC-SWD-WRAP 372-3528

S. H. Norton WHC-SWD-WRAP 372-0205

R. Jay Bottenus WHC-SWD-WRAP 373-9841

Paul McBeth GSSC 372-2289

D. C. Dunlier WHC-OR 376-5671

Feng an Ma Ecology 736-3035

R. E. Bley RL 376-0172



Attachment 4

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Building, Room 2100
Richland, Washington

July 9, 1996
1:00 p.m. to 2:00 p.m.

Action Items

Action Item # Description

4-30-96:1 Provide Ecology revised Chapters 6 and 8 of the Draft
Part B Permit Application this week (5-3-96).

ACTION: Ms. G. Cummins

CLOSED

6-4-96:1 WHC will identify the next chapters for review and
provide them to Ecology by the June 14, 1996.

ACTION: J.F. Williams Jr.

CLOSED

6-4-96:2 WHC will provide Ecology graphics for Chapter 2 of the
Part B Permit Application by the next UMM.

ACTION: C. Lewis

CLOSED

6-4-96:3 WHC to initiate discussion with DOE-RL to provide
Ecology with concurrence regarding operations start-
up.

OPEN

7-9-96:1 Ecology will provide DOE-RL/WHC a response to their
interpretation of initiate operation.

ACTION: F. Ma

OPEN

7-9-97:2 WHC will provide Ecology a copy of DOE-RL's letter
which states DOE-RL/WHC's position regarding initiate
operation.

ACTION: J.F. Williams Jr.

OPEN



Attachment 5

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Building, Room 2100
Richland, Washington

July 9, 1996
1:00 p.m. to 2:00 p.m.

LETTER



June 13, 1996
9652641

Mr. T. K. Teynor, Director
Waste Programs Division
U.S. Department of Energy
Richland Operations Office
Richland, Washington 99352

Dear Mr. Teynor:

NOTIFICATION OF WASTE RECEIVING AND PROCESSING FACILITY MODULE I
CONSTRUCTION COMPLETION IN ACCORDANCE WITH THE WESTINGHOUSE HANFORD COMPANY
AWARD FEE EVALUATION PLAN

Reference: Westinghouse Hanford Company Award Fee Evaluation Plan, Contract
DE-AC06-81RL10930, Award Fee Period: April 1, 1996, through
September 30, 1996, Section II.E., "Solid Waste Program".

The purpose of this letter is to notify the U.S. Department of Energy,
Richland Operations Office (RL), that Westinghouse Hanford Company (WHC) has
met Solid Waste Program Performance Objective #6 of the referenced Award Fee
Evaluation Plan, "Complete Construction of WRAP Facility per M-18-O1 TPA
Milestone."

Construction completion is defined in the evaluation criteria for Solid
Waste Program Performance Objective #6. The evaluation criteria states:
"The objective will be accomplished if construction of the WRAP facility is
completed by 6/30/96. Construction completion is defined as being
accomplished when the defined major systems are physically in place and
building structural work is complete. The defined systems include the
electrical system, HVAC system, all gloveboxes, assay and RTR systems
(single unit of each), stacker-retriever systems and control room." The
attached checklist document shows when each system identified was completed.

WHC has requested that a new action item be added to the Waste Receiving and
Processing Facility (WRAP) Unit Manager Meeting agenda to agree amongst all
parties as to what constitutes completion of the Hanford Federal Facility
Agreement and Consent Order Milestone M-18-00, "Complete WRAP Module I
Construction and Initiate Operations." This new action item is documented
in the June 4, 1996, meeting minutes. It is the position of WHC that this
milestone will be complete when:



T. K. Teynor 9652641
Page 2
June 13, 1996

* Facility utilities are functioning and authorization for occupancy has
been approved.

* Systems are functioning to allow receipt of waste drums into the
shipping and receiving area.

* Systems are functioning to allow verification of drummed waste.

Should you have any questions, please contact Mr. P. L. Hapke on 373-3921.

Very truly yours,

(Original signed by D. E. McKenney)

D. E. McKenney, Manager
Restoration and Upgrade Programs
Solid Waste Disposal
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Attachment

RL - R. F. Guercia
A. H. Wirkkala (w/o attachment)
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Attachment

Waste Receiving and Processing Facility Module
Construction Completion Checklist

Consisting of 2 pages,
including cover page



Waste Receiving and Processing Facility Module 1
Construction Completion Checklist

System/Structure Delivery Scheduled Actual REMARKS
Date Installation Installation

/Completion /Completion

Building Structural NA 2/1/95 COMPLETE
Work 3 30 96

Electrical 6/12/95 8/15/95 COMPLETE
Distribution 3 30 96

Heating, 8/30/95 6/1/95 COMPLETE
Ventilation & Air 4/5/96
Conditionin g

ALL Process 12/8/95 11/1/95 COMPLETE
Gloveboxes 5 30 96

Automated 8/1/95 7/13/95 COMPLETE
Stacker / Retriever 1 19 96

Control Room 3/27/96 4/6/95 COMPLETE Some equipment may be removed for
4/10/96 reprogramming in Bothel based on test

results

One Gamma Energy 1/19/96 12/11/95 COMPLETE Both units are installed.
Assa y Unit 3 30 96

One Passive/Active 1/12/96 12/11/95 COMPLETE Both units are installed.
Neutron Unit 3 30 96

One NDE (X-Ray) 1/22/96 12/31/95 COMPLETE Both units are installed.
Unit 3/30/96



Distribution:

L. D. Arnold WHC B2-35*
R. E. Bley RL A5-18
R. J. Bottenus WHC T3-01*
R. C. Bowman WHC H6-24*
T. A. Carlson WHC T3-28*
R. M. Carosino RL A4-52
M. Ciminera GSSC B1-42*
C. E. Clark RL A5-15*
R. J. Giroir WHC T4-05*
R. F. Guercia RL S7-55*
P. L. Hapke WHC T4-05*
K. L. Hladek WHC T4-02*
M. N. Jaraysi Ecology B5-18*
C. J. Lewis WHC T4-02
D. R. Lucas WHC G3-15*
F. Ma Ecology B5-18
P. J. Macbeth GSSC R3-82*
T. C. McKarns RL A5-52
M. A. McLaughlin WHC B2-35*
R. D. Pierce WHC T3-04
S. M. Price WHC H6-23*
J. G. Riddelle WHC T3-01*
J. G. Starkey WHC G3-15
H. T. Tilden II PNL P7-79
J. L. Westcott WHC T3-04
J. F. Williams Jr. WHC H6-24
B. D. Williamson WHC B3-15*
J. K. Yerxa RL A7-75
RCRA Files WHC H6-23

*electronic copy

ADMINISTRATIVE RECORD: Waste Receiving and Processing TS-2-4 [Care of
EDMC, WHC (H6-08)]

Washington State Department of Ecology, Nuclear And Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 ( Records Center)

Please send comments on distribution list to J. F. Williams Jr., WHC ( H6-24)
(509) 376-4782
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